
Project Web Site: https://www.wsdot.wa.gov/projects/us101/west-jefferson-county/home

US 101/Fisher Creek - Remove Fish Barrier

$5,082

$4,329

$11

$0

$0

$0

$0

$0

$0

Total

Construction

$743$743$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$4,996

$4,242

$11

CWA

$0

$0

$86

$86

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$743$745

$12

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$11

Total $0 $5,088 $5,082

$0 $4,331 $4,329

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q2 2015

Q4 2016

Q2 2015

Q4 2016

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q1 2018

Q3 2018

Q1 2018

Q3 2018

On Schedule

On Schedule

Contract Advertisement

Operationally Complete

Q1 2019

Q4 2020

Q1 2019

Q4 2020

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

310155G

Olympic 

US 101

Construction

As of Date:

Regional Admin:

Legislative Districts:

August 2020

J. Wynands

24

Project Information

Project Description

The existing drainage structure at this location has been identified as a fish passage barrier. By 
replacing the existing structure with a fish passable structure, the restriction to fish passage will 
be eliminated.         

Contractor: 009398 - QUIGG BROS., INC. - $3,151,819.50 - 04/25/2019  

Change Orders Web Site: https://www.wsdot.wa.gov/publications/fulltext/construction/changeorders/9398-CO-2-Redacted.pd
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Project Web Site: https://www.wsdot.wa.gov/projects/us101/west-jefferson-county/home

US 101/Steamboat Creek - Remove Fish Barrier

$10,903

$9,614

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$1,289$1,289$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$1,289

$0

$0

CWA

$0

$0

$9,614

$9,614

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$1,289$1,290

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $10,904 $10,903

$0 $9,614 $9,614

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q2 2016

Q2 2016

Q2 2016

Q2 2016

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q3 2018

Q3 2018

Q3 2018

Q3 2018

On Schedule

On Schedule

Contract Advertisement

Operationally Complete

Q1 2019

Q4 2020

Q1 2019

Q4 2020

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

310198D

Olympic 

US 101

Construction

As of Date:

Regional Admin:

Legislative Districts:

August 2020

J. Wynands

24

Project Information

Project Description

The existing drainage structure at this location has been identified as a fish passage barrier. By 
replacing the existing structure with a fish passable structure, the restriction to fish passage will 
be eliminated.         

Contractor: 009398 - QUIGG BROS., INC. - $6,967,849.81 - 04/25/2019 

Change Orders Web Site: https://www.wsdot.wa.gov/publications/fulltext/construction/changeorders/9398-CO-2-Redacted.pd
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Project Web Site: https://www.wsdot.wa.gov/projects/us101/west-jefferson-county/home

US 101/Harlow Creek - Remove Fish Barrier

$8,963

$7,581

$44

$0

$0

$0

$0

$0

$0

Total

Construction

$1,338$1,338$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$1,382

$0

$44

CWA

$0

$0

$7,581

$7,581

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$1,338$1,341

$45

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$44

Total $0 $8,969 $8,963

$0 $7,583 $7,581

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q3 2014

Q1 2014

Q3 2014

Q1 2014

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q4 2017

Q1 2019

Q4 2017

Q1 2019

On Schedule

On Schedule

Contract Advertisement

Operationally Complete

Q1 2019

Q4 2021

Q1 2019

Q4 2020

On Schedule

Early

PIN:

Region:

State Route:

Current Status:

310199J

Olympic 

US 101

Construction

As of Date:

Regional Admin:

Legislative Districts:

August 2020

J. Wynands

24

Project Information

Project Description

The existing drainage structure at this location has been identified as a fish passage barrier. By 
replacing the existing structure with a fish passable structure, the restriction to fish passage will 
be eliminated.         

Contractor: 009398 - QUIGG BROS., INC. - $5,423,328.69 - 04/25/2019 

Change Orders Web Site: https://www.wsdot.wa.gov/publications/fulltext/construction/changeorders/9398-CO-2-Redacted.pd
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